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ESTIMATE RUN 12/22/2010

ESTIMATE SUMMARY 10:21:19

CONTID: C17648         ESTIMATE NO: 0007 PROG 2005

PCN: 17648-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 RUBBILIZATION PROJECT N. PERCENT TIME:

PROJECT NO: IM0253-211                    

I-25 RUBBILIZATION PROJECT N.

NAME OF ROAD: 025A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 12/18/2010 DATE TIME STARTED 05/18/2010

2500 E BRANNAN WAY DATE LET 04/08/2010 DATE WORK BEGAN

 DATE AWARDED 04/20/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2010 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 05/18/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,061,451.85 PARTICIPATING $ $ 103,028.42

AWARD PROJECT AMT: 4,268,360.97 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -4,685.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

115.05

WORK DAYS

WORK DAYS

89.72%

417,423.08

103,028.42

98,342.92

98,342.92

$

$

$

$

3,644,028.77

0.00

3,644,028.77

0.00

3,644,028.77

-64,025.41

0.00

3,580,003.36

0.00

AMOUNT DUE 3,580,003.36 98,342.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 98,342.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

118.5 TIME ALLOW: 103

ORIG TIME ALLOW: 83
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PCN: 17648-BID    ESTIMATE RUN 12/22/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *GRINDING AND TEXTURING CONCRETE PAVEMENT 429.000

0.000

202-00170  
 

429.000

SY  

5.32000 2,282.28429.000

0.00

0010 REMOVAL OF CURB 2,811.000

0.000

202-00201  
 

2,811.000

LF  

3.13000 8,798.432,811.000

0.00

0015 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 23,297.000

0.000

202-00215  
 

23,297.000

SY  

5.45000 126,968.6523,297.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

2.43000 0.000.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 7,451.000

150.000

202-01130  
 

8,236.000

LF  

1.16000 8,817.167,601.000

174.00

0030 *REMOVAL OF GUARDRAIL TYPE 7 111.000

0.000

202-01170  
 

111.000

LF  

21.17000 2,349.87111.000

0.00

0035 *REMOVAL OF TENSIONED CABLE BARRIER 8,233.000

0.000

202-01200  
 

8,233.000

LF  

0.95000 7,821.358,233.000

0.00

0040 *REMOVAL OF END ANCHORAGE 15.000

2.000

202-01300  
 

21.000

EACH

111.15000 1,889.5517.000

222.30

0045 *SAWING CONCRETE (8 INCH) 6,933.000

0.000

202-05008  
 

6,933.000

LF  

2.86000 19,828.386,933.000

0.00

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

6,825.000

CY  

18.11000 0.000.000

0.00

0055 VIBRATORY ROLLING 0.000

0.000

203-01120  
 

0.000

HOUR

126.29000 0.000.000

0.00
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PCN: 17648-BID    ESTIMATE RUN 12/22/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 6.800

0.000

203-01500  
 

50.000

HOUR

122.30000 831.646.800

0.00

0065 STRUCTURE EXCAVATION 455.000

0.000

206-00000  
 

455.000

CY  

17.46000 7,944.30455.000

0.00

0070 *EROSION LOG (12 INCH) 750.000

0.000

208-00002  
 

750.000

LF  

5.29000 3,967.50750.000

0.00

0075 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

21.17000 0.000.000

0.00

0080 *GRAVEL BAG 1,275.000

0.000

208-00034  
 

1,275.000

LF  

3.70000 4,717.501,275.000

0.00

0085 *CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

846.86000 1,693.722.000

0.00

0090 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000

0.000

208-00051  
 

0.000

LF  

3.70000 0.000.000

0.00

0095 *VEHICLE TRACKING PAD 4.000

0.000

208-00070  
 

4.000

EACH

1,164.43000 4,657.724.000

0.00

0100 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 5.500

0.000

208-00103  
 

20.000

HOUR

31.76000 174.685.500

0.00

0105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

10.000

HOUR

89.98000 0.000.000

0.00

0110 *EROSION CONTROL SUPERVISOR 276.300

14.000

208-00205  
 

380.000

HOUR

31.76000 9,219.93290.300

444.64
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PCN: 17648-BID    ESTIMATE RUN 12/22/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RESET MARKER 0.000

0.000

210-00060  
 

0.000

EACH

158.79000 0.000.000

0.00

0120 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

0.000

EACH

238.18000 0.000.000

0.00

0125 *SEEDING (NATIVE) 0.020

3.640

212-00006  
 

3.660

ACRE

1,270.28000 4,649.223.660

4,623.82

0130 *SOIL CONDITIONING 0.000

3.660

212-00032  
 

3.660

ACRE

3,387.43000 12,397.993.660

12,397.99

0130 MATERIAL ALLOWANCE SUSTANE 4.000

-4.000ACRE

929.77500 0.000.000

-3,719.10

0135 *MULCHING (WEED FREE HAY) 0.000

3.500

213-00002  
 

3.500

ACRE

1,058.58000 3,705.033.500

3,705.03

0140 *MULCH TACKIFIER 0.000

750.000

213-00061  
 

750.000

LB  

10.59000 7,942.50750.000

7,942.50

0140 MATERIAL ALLOWANCE TACKIFIER PLANTAGO 800.000

-800.000LB  

1.20800 0.000.000

-966.40

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 79.000

347.000

216-00041  
 

426.000

SY  

1.53000 651.78426.000

530.91

0150 *HERBICIDE TREATMENT 12,729.000

0.000

217-00000  
 

12,729.000

SY  

0.34000 4,327.8612,729.000

0.00

0155 WATER TREATMENT 0.000

0.000

250-00310  
 

0.000

MGAL

1,937.71000 0.000.000

0.00
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PCN: 17648-BID    ESTIMATE RUN 12/22/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 AGGREGATE BASE COURSE (CLASS 6) 1,980.420

0.000

304-06000  
 

2,192.000

TON 

20.03000 39,667.811,980.420

0.00

0165 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 4,744.990

0.000

304-06009  
 

4,744.990

TON 

13.79000 65,433.414,744.990

0.00

0170 HOT MIX ASPHALT (PATCHING) (ASPHALT) 335.780

146.900

403-00720  
 

482.680

TON 

84.66000 40,863.69482.680

12,436.55

0175 *STONE MATRIX ASPHALT 9,777.900

0.000

403-09210  
 

9,777.900

TON 

75.79000 741,067.049,777.900

0.00

0180 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 25,205.750

-0.170

403-33871  
 

25,205.750

TON 

50.76000 1,279,435.2425,205.580

-8.63

0185 *RUBBILIZATION OF CONCRETE PAVEMENT 71,135.000

0.000

412-18050  
 

71,135.000

SY  

3.83000 272,447.0571,135.000

0.00

0190 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED 7,295.000

0.000

507-00101  
 

7,500.000

LF  

20.11000 146,702.457,295.000

0.00

0195 *CONCRETE CLASS D 0.000

7.000

601-03000  
 

10.000

CY  

131.26000 918.827.000

918.82

0200 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 1,032.000

0.000

603-02245  
 

1,032.000

LF  

51.55000 53,199.601,032.000

0.00

0205 *30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000

0.000

603-05124  
 

3.000

EACH

531.56000 1,063.122.000

0.00

0210 *INLET TYPE C (5 FOOT) 3.000

0.000

604-00305  
 

3.000

EACH

2,937.92000 8,813.763.000

0.00
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PCN: 17648-BID    ESTIMATE RUN 12/22/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *PIPE EDGE DRAIN 7,056.000

0.000

605-82100  
 

7,056.000

LF  

7.41000 52,284.967,056.000

0.00

0220 *SUBSURFACE DRAIN OUTLET 276.000

0.000

605-84000  
 

276.000

LF  

9.53000 2,630.28276.000

0.00

0225 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 8,157.000

600.000

606-00301  
 

9,925.000

LF  

13.34000 116,818.388,757.000

8,004.00

0230 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

131.000

606-00710  
 

131.000

LF  

95.27000 12,480.37131.000

12,480.37

0235 *END ANCHORAGE TYPE 3D 9.000

0.000

606-01340  
 

10.000

EACH

657.90000 5,921.109.000

0.00

0240 *TRANSITION TYPE 3G 0.000

2.000

606-01370  
 

4.000

EACH

1,075.77000 2,151.542.000

2,151.54

0245 *TRANSITION TYPE 3L 16.000

0.000

606-01395  
 

16.000

EACH

792.87000 12,685.9216.000

0.00

0250 *MEDIAN TERMINAL 2.000

0.000

606-01460  
 

2.000

EACH

3,726.16000 7,452.322.000

0.00

0255 *END ANCHORAGE (FLARED) 9.000

2.000

606-02005  
 

12.000

EACH

1,482.00000 16,302.0011.000

2,964.00

0260 *TENSIONED CABLE BARRIER 8,338.000

0.000

606-20010  
 

10,500.000

LF  

10.48000 87,382.248,338.000

0.00

0265 *END ANCHORAGE (TENSIONED CABLE BARRIER) 14.000

0.000

606-21010  
 

14.000

EACH

2,116.08000 29,625.1214.000

0.00



CONTID: C17648         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 17648-BID    ESTIMATE RUN 12/22/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *CURB TYPE 6 (SECTION M) 2,574.000

3,447.000

609-60011  
 

6,300.000

LF  

11.64000 70,084.446,021.000

40,123.08

0275 *DELINEATOR (TYPE I) 0.000

91.000

612-00001  
 

91.000

EACH

18.00000 1,638.0091.000

1,638.00

0280 *DELINEATOR (TYPE II) 0.000

45.000

612-00002  
 

45.000

EACH

19.05000 857.2545.000

857.25

0285 *DELINEATOR (TYPE III) 0.000

13.000

612-00003  
 

31.000

EACH

20.11000 261.4313.000

261.43

0290 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 0.000

0.000

614-01588  
 

0.000

EACH

211.72000 0.000.000

0.00

0295 *RUMBLE STRIP 25,982.000

0.000

614-80385  
 

25,982.000

LF  

0.18000 4,676.7625,982.000

0.00

0300 *CONSTRUCTION SURVEYING 0.800

0.000

625-00000  
 

1.000

L S 

9,799.17000 7,839.340.800

0.00

0305 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

87,238.21000 87,238.211.000

0.00

0310 *EPOXY PAVEMENT MARKING 163.000

0.000

627-00005  
 

163.000

GAL 

68.81000 11,216.03163.000

0.00

0315 *PAVEMENT MARKING PAINT (WATERBORNE) 537.000

0.000

627-00011  
 

685.000

GAL 

35.99000 19,326.63537.000

0.00

0320 *FLAGGING 2,798.500

93.000

630-00000  
 

2,900.000

HOUR

19.05000 55,083.082,891.500

1,771.65
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PCN: 17648-BID    ESTIMATE RUN 12/22/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *TRAFFIC CONTROL INSPECTION 74.000

6.000

630-00007  
 

80.000

DAY 

63.51000 5,080.8080.000

381.06

0330 *TRAFFIC CONTROL MANAGEMENT 113.000

3.500

630-00012  
 

116.500

DAY 

396.96000 46,245.84116.500

1,389.36

0335 *UNIFORMED TRAFFIC CONTROL COORDINATION 22.000

2.000

630-00015  
 

80.000

HOUR

52.93000 1,270.3224.000

105.86

0340 *FLASHING BEACON (SOLAR) 3.600

0.000

630-80002  
 

4.000

EACH

741.00000 2,667.603.600

0.00

0345 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.600

0.000

630-80335  
 

10.000

EACH

37.05000 133.383.600

0.00

0350 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 0.000

0.000

630-80338  
 

0.000

EACH

37.05000 0.000.000

0.00

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 68.400

0.000

630-80341  
 

76.000

EACH

15.88000 1,086.1968.400

0.00

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.700

0.000

630-80342  
 

107.000

EACH

26.46000 1,976.5674.700

0.00

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 43.200

0.000

630-80343  
 

64.000

EACH

26.46000 1,143.0743.200

0.00

0370 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 370.800

0.000

630-80344  
 

544.000

SF  

10.59000 3,926.77370.800

0.00

0375 *PORTABLE MESSAGE SIGN PANEL 4.500

0.000

630-80355  
 

6.000

EACH

1,058.57000 4,763.564.500

0.00
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PCN: 17648-BID    ESTIMATE RUN 12/22/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.800

0.000

630-80358  
 

2.000

EACH

741.00000 1,333.801.800

0.00

0385 *DRUM CHANNELIZING DEVICE 138.600

0.000

630-80360  
 

154.000

EACH

21.17000 2,934.16138.600

0.00

0390 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.200

0.000

630-80363  
 

25.000

EACH

21.17000 152.427.200

0.00

0395 *TRAFFIC CONE 389.700

0.000

630-80380  
 

600.000

EACH

7.41000 2,887.68389.700

0.00

0400 *TUBULAR MARKER 0.000

0.000

630-80384  
 

0.000

EACH

7.41000 0.000.000

0.00

0405 *STACKABLE VERTICAL PANELS 0.000

0.000

630-80393  
 

0.000

EACH

7.41000 0.000.000

0.00

0410 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

1,270.28000 1,270.281.000

0.00

0415 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.800

0.000

630-85006  
 

2.000

EACH

6,880.70000 12,385.261.800

0.00

0420 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.800

0.000

630-85040  
 

2.000

EACH

5,292.85000 9,527.131.800

0.00

0425 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17648-BID    ESTIMATE RUN 12/22/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 F/A ASPHALT PAVEMENT INCENTIVE 45,356.440

0.000

700-70012  
 

46,000.000

F A 

1.00000 45,356.4445,356.440

0.00

0440 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0445 F/A ROADWAY SMOOTHNESS INCENTIVE 31,266.990

0.000

700-70018  
 

31,266.990

F A 

1.00000 31,266.9931,266.990

0.00

0450 F/A ASPHALT CEMENT COST ADJUSTMENT -49,369.490

0.000

700-70019  
 

-49,369.490

F A 

1.00000 -49,369.49-49,369.490

0.00

0455 F/A OJT COLORADO TRAINING PROGRAM 2,786.400

0.000

700-70022  
 

2,786.400

F A 

1.00000 2,786.402,786.400

0.00

0460 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0465 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 ADDED ITEM (DOLLAR)/ PRICE RECUCTION - LANE RENTAL FEES
CO2

-45,411.000

0.000

900-00006  
 

-45,411.000

DOL 

1.00000 -45,411.00-45,411.000

0.00

0505 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVER WEIGHT 
LOADS CO3

-2,272.000

-80.000

900-00006  
 

-2,252.000

DOL 

1.00000 -2,352.00-2,352.000

-80.00

0510 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - FILTER MAT. EDGE
DRAIN CO4

-505.200

0.000

900-00006  
 

-505.200

DOL 

1.00000 -505.20-505.200

0.00

0515 ADDED ITEM (DOLLAR)/ PRICE REDUCTION WORKING TIME 
VIOLATION CO 5

-13,050.000

0.000

900-00006  
 

-13,050.000

DOL 

1.00000 -13,050.00-13,050.000

0.00
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PCN: 17648-BID    ESTIMATE RUN 12/22/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 ADDED ITEM (LUMP SUM)/ MCR LN #1  REMOVAL OF CABLE RAIL
POST BASES

1.000

0.000

900-00014  
 

1.000

L S 

10,190.18000 10,190.181.000

0.00

0530 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) MCR
LN #2

0.000

0.000

614-01585  
 

0.000

LF  

35.75000 0.000.000

0.00

0535 *MODIFY INLET MCR LN #3 1.000

1.000

210-04020  
 

2.000

EACH

9,042.89000 18,085.782.000

9,042.89

0540 CONCRETE BARRIER (TEMPORARY) MCR LN#4 270.000

0.000

630-80370  
 

300.000

LF  

41.10000 11,097.00270.000

0.00

0545 *F/A CMO #12 9,947.810

0.000

700-70034  
 

9,947.810

F A 

1.00000 9,947.819,947.810

0.00

0550 ADDED ITEM (LUMP SUM)/ CMO#13 PAVEMENT FAILURE DUE TO 
FOAM UNDER ASPHALT

1.000

0.000

900-00014  
 

1.000

L S 

11,832.28000 11,832.281.000

0.00

0555 REMOVAL OF PAVEMENT MARKING MCR LN #5 47.000

0.000

202-00250  
 

47.000

SF  

3.90000 183.3047.000

0.00

CAT 3,628,047.75119,792.924,045,470.85CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

19,541.18000 19,541.181.000

0.00

0480 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

16,561.31000 16,561.311.000

0.00

0485 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,328.51000 1,328.511.000

0.00
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PCN: 17648-BID    ESTIMATE RUN 12/22/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:19

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0600 LIQUIDATED DAMAGES LIQUIDATED DAMAGES 0.000

-5.500

620-00045  
 

-5.500

DAY 

3,900.00000 -21,450.00-5.500

-21,450.00

CAT 15,981.00-21,450.0015,981.00CURRENT AMT0400 $ $ $

$ 3,644,028.7598,342.92$4,061,451.85$CURRENT AMTPROJECT TOTAL


